Hanford Site Performance Report — March 1999
Section H-Environmental Restoration

MILESTONE EXCEPTION REPORT

No./WBS Level Title Baseline Forecast
Date Date

OVERDUE — 0O

FORECAST LATE — 1

M-16-08B EA  Backfill in 100-B/C-1/100-BC-2 09/30/99 12/31/99
1.6.1.03/ERO1 Operable Units

Cause: Dday dueto the discovery of Chrome 6

Corrective Action: Mesting with regulators to negotiate revised date. Change request isbeing
drafted.
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